
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
April 25, 2013

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13

1/16/13 
No 

comment 1/22/13

1/31/13 
No 

comment 2/1/13

2 D-1
Former Building 313, 313A, and 322 
Sites 12/7/12 1/7/13

3 F
Final Data Gap Investigation Work Plan 
and SAP Addendum (2b) 12/10/12 n/a

4 D-1
Draft Final Status Survey Report for 
Building 383 Area 12/10/12 1/11/13 1/11/13

5 UC-1,2 Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13

6 G Final Remedial Action Work Plan 12/12/12 n/a

7 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 1/29/13 1/25/13

8 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

9 E-2
Final Technical Memorandum for 
Geotechnical Investigation 1/3/13 n/a

10 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13 2/12/13 2/6/13 2/21/13
2/12/13  
4/18/13

11 E
Draft Pothole Area Characterization 
Work Plan 1/8/13 2/8/13 2/6/13 2/12/13

2/7/13 
4/15/13   

No 
comment

12 B
Startup and Operations Plan for Soil 
Vapor Extraction System at IR10 1/10/13 1/31/13

Concurrence 
Requested 1/22/13 1/25/13

13 B
Revised Polylactate Injection Plan for the 
Remedial Action 1/12/13 1/24/13

Concurrence 
Requested 1/21/13 1/22/13 1/22/13

 1/17/13 
No 

comment

14 C
Final Execution Plan, Building 253 and 
211 1/16/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

15 D-1

Replacement Pages and RTCs for Draft 
Survey Unit Project Reports for Survey 
Units 254, 256, 265, and 283 1/21/13 n/a

Pages make 
Draft into Final

16 E-2
Landfill Gas Monitoring Report for 
October-December 2012 1/21/13 n/a

17 E
Draft Final Status Survey Results, 
Former Building 506 Site 1/21/13 2/18/13 2/15/13

18 UC-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 2/14/13
2/27/13  
4/15/13

19 E
Draft Final Status Survey Results, 
Former Building 508 Site 1/25/13 2/25/13

20 E
Draft Final Status Survey Results, 
Former Building 507 Site 1/25/13 2/25/13

21 E-2
Monthly Landfill Gas Monitoring Letter 
Report for January 2013 1/30/13 n/a

Replacement Pages for Final Remedial
22 C

Replacement Pages for Final Remedial 
Design and Design Basis Report 2/1/13 n/a

23 B
Final Petroleum Quarterly Monitoring 
Report (2Q 2012) 2/4/13 n/a

24 E-2 Final Ship Shielding RACR 2/13/13 n/a

25 E
Final IR 03 Treatability Study Report

2/15/13 n/a

26 B
Appendix B and D to Final Remedial 
Action Work Plan 2/19/13 n/a

27 B
Final Petroleum Quarterly Monitoring 
Report (4Q 2011) 2/22/13 n/a

28 B
Final Petroleum Quarterly Monitoring 
Report (1Q 2012) 2/27/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E
Final, Final Status Survey Results, 
Former Building 510/510A Site 1/31/13 3/4/13

2 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/25/13 3/26/13

3 D-1
Draft Final Status Survey Report for 
South Pier Area 2/7/13 3/6/13 3/6/13

4 E/UC-3 Proposed Plan to Public and BCT 2/12/13 4/1/13

5
E-2 Draft Work Plan, Landfill Gas Survey At 

Parcel E-2 2/21/13 3/25/13 3/25/13

3/28/13   
No 

comment

6 UC-1,2
Final Remedial Action Completion 
Report 2/27/13 n/a

7 E
Final Survey Unit Project Reports for 
Survey Units 225, 229, 230, and 235 3/6/13 n/a

Final Survey Unit Project Reports for

Document Review Period Recently Completed

8 E
Final Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 3/7/13 n/a

9 B
Final Petroleum Quarterly Monitoring 
Report (3Q 2012) 3/7/13 n/a

10 UC-1,2
RTCs on Draft Remedial Action 
Completion Report 3/8/13 n/a

11
B, D-1, G 
and UC-2

Final Soil Vapor Investigation Tech 
Memo 3/8/13 n/a

12 E
Final Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 3/13/13 n/a

13 E
Final Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 3/14/13 n/a

14 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a
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April 25, 2013

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C

Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 11/16/12 3/29/13

Comments 
Pending Tech 

Memo 3/29/13

2 E
Draft NAPL Treatment Pilot Study Work 
Plan, IR03 3/15/13 4/16/13 4/15/13

3 B Final FOST for IR 7/18 3/19/13 n/a

4 D-1
Final, Final Status Survey Report, 
Building 383 Area 3/20/13 4/20/13

5 E
Final Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 3/21/13 n/a

6 E Final GWTS Report Addendum 3/21/13 n/a

7 D-1

Final, Final Status Survey Report, 
Former Building 313, 313A, and 322 
Sites 3/21/13 4/22/13

Documents Currently Under Review

8 E
Final, Final Status Survey Results, 
Former Building 507 Site 3/26/13 4/26/13

9
B, D-1, and 

G

Post Construction Summary Report, 
Petroleum Hydrocarbon Corrective 
Action 3/26/13 n/a

10 E
Final, Final Status Survey Results, 
Former Building 508 Site 3/27/13 4/29/13

11 E
Final, Final Status Survey Results, 
Former Building 520 Site 4/2/13 5/2/13

12 E
Draft Final Status Survey Results, 
Former Building 503 Site 4/9/13 5/10/13

13 F/B
Final Technical Memorandum for RAD 
Data Gap Investigation Phase 2a 4/15/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

14 UC-1,2 Final O&M Plan 4/24/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C
Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 4/28/13 n/a Date Tentative

2 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative

3 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date Tentative

4 E
Final Work Plan for Pot Hole 
Characterization 5/9/13 n/a Date Tentative

5 E-2 Draft Remedial Design 5/24/13
45 days from 
submittal date Date Tentative

6 E Draft ROD 5/29/13
45 days from 
submittal date Date Tentative

Documents For Upcoming Review (next 3 months)

7 UC-3 Draft ROD 5/29/13
45 days from 
submittal date Date Tentative

8 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date Tentative

9 All Draft Five Year Review 6/18/13
45 days from 
submittal date Date Tentative

10 All
Basewide Stormwater Annual Report 
(2012-2013) 6/26/13 n/a Date Tentative

11 F
Draft Radiological Data Gap 
Investigation Tech Memo #2b 6/26/13

30 days from 
submittal date Date Tentative

12 D-1 Draft RAD RACR- North 7/12/13
30 days from 
submittal date Date Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

13 E-2
Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 7/29/13 n/a Date Tentative

14 F
Final RAD Data Gap Investigation - Tech 
Memo #2b 8/23/13

30 days from 
submittal date Date Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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